

### **1. DAVE – Skills: Development**

Yesterday: I did pair programming with John. We have finished the development of ORDER TRACKING story. I've also investigated the PERFORMANCE SPIKE

Today: I have few code reviews pending that I am planning to finish. I'll call out design review meeting for PRINT STORY and document my finding on PERFORMANCE SPIKE

Impediment: I couldn't get a hold of an Architect to discuss my PERFORMANCE SPIKE results. I'll try to get a hold of him today

### **2. SARA – Skills: User Documentation, Organization Communications**

Yesterday: I am working on ORDER STATUS story

Today: I'll finish and send out the first draft for everyone's review

Impediment: I have no impediment

### **3. RAMESH – Skills: Database Administration**

Yesterday: I have created a structure for QUEUE MANAGER Table. I have moved my task to done on the JIRA board

Today: I have a plan to upgrade third party component in the sandbox environment. Just so you all know, I'll be out from 2 to 3 pm for my dentist appointment. Let me know if anyone of you requires any additional help in this Sprint

Impediment: None so far

### **4. MOHAMMAD – Skills: Quality Assurance, Testing, and Automation**

Yesterday: While testing ORDER TRACKING STORY, found very unusual behavior. I have discussed with Dave, as per him it is a coding issue in existing code asked me to log as a defect.

Today: I suppose to continue executing test cases for the same story but the nightly build is failing, so I can't continue. I need someone to look into this issue.

### **5. JOHN – Skills: Development**

Yesterday: I did pair programming with Dave and looked at the issue reported by Mohammad

Today: I will check the build problem, most likely it is due to the merge that we did in the last sprint. Once the issue is resolved, I will continue the development of SEARCH STORY

Impediment: I have no impediment

### **STEVE – Scrum Master**

Thanks, everyone. I would like to give you a quick update on API dependency. I talked to the other development team, and API required for PAYMENT FEATURE will be ready by next week. Dave, please let me know if you are unable to get hold of the architect by noon. SARA, can you also copy me when you send out your first draft.